SCoR 2003-6 Mg (PM I) WSA High Level Milestones


Qtr 2, 2003
Qtr 3, 2003
Qtr 4, 2003
Qtr 1, 2004
Qtr 2, 2004
Qtr 3, 2004
Qtr 4, 2004
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Task ID
0 SCoR 2003-6 Mg (PMI) - WSA Master Schedule 12/1
1 6/24/03
2 6/24/03
22 ract Lab Testing 6/24/03
35 All final reports completed 6/24/03
36 Clinical-Short Term Study (TEST2003-6 Cigarette G8/91/J) 6/14/04
44 Clinical testing start 4/9/03
45 Clinical testing completed 9/18/03
50 Draft report results (short term confined) available to PM completed 3/11/04
53 Clinical evaluation review of draft report completed 4/20/04
55 Final report completed 6/1/04
57 Scientific Data compilation (short term clinical) completed 2/11/04
60 Scientific Data Summary completed 6/14/04
61 Clinical-Short Term Study (TEST2003-6 Cigarette N3/01/UK) 5/20/04
70 Clinical testing completed 6/23/03
73 Draft report results (short term confined) available to PM 2/19/04
76 Clinical evaluation review of draft report completed 3/30/04
78 Final report completed 5/20/04
80 Scientific Data compilation (short term clinical) completed 1/12/04
82 Scientific Data Summary completed 5/20/04
83 Clinical-Long Term Study (TEST2003-6 Cigarette G8/02/J) 12/1
93 Clinical testing start 4/9/03
94 Clinical testing completed 3/2/04
(Current Date)

SCoR 2003-6 Mg (PMI) -WSA Master Schedule 08-15-03.mpp
Tue 8/26/03 12:29 PM

PMUSA Confidential

PM3006718504

Source: https://www.industrydocuments.ucsf.edu/docs/pjcj0001

SCoR 2003-6 Mg (PM I) WSA High Level Milestones



SCoR 2003-6 Mg (PMI) -WSA Master Schedule 08-15-03.mpp
Tue 8/26/03 12:29 PM

-------- (Current Date)

PMUSA Confidential

PM3006718505

Source: https://www.industrydocuments.ucsf.edu/docs/pjcj0001